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Project Limits 



Project Goals 

1. Improve pedestrian/bicycle mobility and safety 
 

2. Increase vehicular capacity while reducing speed 

 

Other Key Considerations: 

 Scioto Darby/Veterans Memorial Intersection 
operations (vehicles & pedestrians) 

 Street crossing treatments for pedestrians 

 On & Off-street accommodations for cyclists 



Project History 

2013 

 Steering Committee formed (Engineering, HPD, 
NTFD, R&P, HCSD, Consultant) 

 Public Survey 

 Development of 4 Alternatives & Refinement 

2014 

 Public Meeting – 2 Alternatives Presented 

 Review Public Comment (55/45 split) 

 Selected Preferred Alternative 

 Began Detailed Design 



Selected Alternative 

Preferred Alternative from January 2014 Public Meeting 



Project History 

2015 

 Plans completed to ~95% 

 Utility Coordination 

 2nd Public Meeting (this evening) 

 Begin property acquisition work 

 10 properties impacted  
(7 permanent ROW; 3 temporary easements only) 



Key Elements of Design  - Bird’s Eye View 

• Off-Street ped facilities throughout 
• Connection to Heritage Trail 
• Scioto Darby Rd: 

o 2 lanes in each direction – east 
o 1 lane in each direction – west 

• Leppert Rd:  shoulder & resurfacing 
• Unique pedestrian crossing 

treatments 
• Traffic Calming elements 

o Vertical & horizontal 
• Supplemental school zone signing 
• Street lighting 
• Unique storm water controls 
• Landscaping 



Key Elements of Design  - Scioto Darby & Hoffman Farms 



Key Elements of Design  - Scioto Darby & Leppert 



Key Elements of Design  - Scioto Darby & Vets Memorial 



Key Elements of Design  - Leppert Rd & Laura Ln 



Key Elements of Design  - Leppert Rd & Schoolway Dr and  
    Leppert Rd & Heritage Trail 



Project Timeline & Budget 

 Plan Completion, ROW Acquisition, and 
Utility Relocation - 2016 

 Award Contract by March 1, 2017* 

 Construction Spring 2017 – Fall 2018* 
 

* Assumes funding is secured in CIP and/or 
through a combination of OPWC grants/loans 

   Fiscal Year = 2016   

    

2016 2017 2018 2019 2020 

Design/Engineering $60,000 $10,000 $10,000     

Right-of-Way $475,000 $50,000       

Utilities $375,000         

Construction   $6,900,000       

Contract Admin./Inspection   $690,000 $10,000     



Maintenance of Traffic Challenges 

 Schools  

 Municipal Park & HFAC 

 Sunrise Academy 

 Urgent Care & Medical Business 

 Parkside Court Apartments 



Maintenance of Traffic – Pre Phase 1 (2017) 

 Build Temporary Pavement on north side of 
Scioto Darby Road 

 Off-street underground work (sanitary force 
main, storm sewer) 

 Leppert Road shoulder improvements, 
resurfacing & path construction concurrent 

 Work in 2017 is expected to cause some 
inconvenience to the public, but there will be 
no major closures, detours, or driveway 
restrictions 



Maintenance of Traffic – Pre Phase 1 (2017) 



Maintenance of Traffic – Phase 1 (Spring 2018) 

 Shift traffic to north side of Scioto Darby 

 Build south side of Scioto Darby 

 Driveway restrictions 

 Detours to Municipal Park, Medical Building 
& Sunrise Academy using west entrance 

 North side school driveways maintained but 
some turn lanes eliminated 

 Parkside Ct – part width construction with 
turn restrictions 



Maintenance of Traffic – Phase 1 (Spring 2018) 



Maintenance of Traffic – Phase 2 (Summer 2018) 

 Shift traffic to south side of Scioto Darby 

 Access to south side maintained but with left 
turn restrictions (west park entrance still used) 

 Build north side of Scioto Darby 

 Close Leppert Road to all traffic between Scioto 
Darby Road & 1st Darby/Heritage driveway - 
traffic detour established 

 Close Heritage MS driveway 

 Shifting closures at other school driveways 



Maintenance of Traffic – Phase 2 (Summer 2018) 



Maintenance of Traffic – Phase 3 (Fall 2018) 

 Construct the center medians 

 Final surfacing & traffic control  

 Landscaping & stormwater controls (rain 
gardens) 



Maintenance of Traffic – Phase 3 (Fall 2018) 



Closing Thoughts – A Thanksgiving Analogy 

The path to this: 

Must 
first go 
through 
this: 



Questions and Comments? 

Letty Schamp, P.E. 

lschamp@hilliardohio.gov 

(614) 334-2456 

mailto:lschamp@hilliardohio.gov

